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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail

February 15, 2016

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
January 2016 Monthly Progress Report #021

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the January 2016 monthly progress
report.

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike
Samples at (865) 691-5052.

Sincerely,
de maximis, inc.

Hlltt ol

ennie L. Underwood
Project Coordinator

BLU/MHS/akw

Enclosure

cc: (via e-mail)
Nick Cooper, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #021

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: January 2016

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

In a letter dated January 14, 2016, the United States Environmental Protection Agency

(EPA)

provided the Gary Development Landfill Site Group (Respondents) with

conditional approval of the RI/FS Work Plan. In response to EPA's letter, the
Respondents provided EPA with a revised final RI/FS Work Plan on January 26, 2016,
along with a response to EPA’s conditional approval letter comment.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

None.

C. WORK PLANNED FOR NEXT TWO MONTHS

Receive EPA approval of the revised RI/FS Work Plan (received 02/04/16).

When approved, initiate implementation of the RI/FS Work Plan in accordance with the
schedule.

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

]

February

o]
o]

o}
o}

March

0

O 0O0CO0OO0O0

Annual submittal of Contractor insurance certification(s) and insurance policy.
Initiate subcontractor procurement, by screening and identifying appropriate
vendors, developing and issuing requests for proposals.

Develop layout plan for brush removal and access roads.

Perform inventory of debris and scrap metal, and document locations.

Initiate installation of access gate.

Set up site trailer/equipment storage area, and schedule site utility hookup.
Perform on-site building evaluation.

Review literaturefinformation for threatened and endangered species.
Initiate water well survey.

Investigate background surface water and sediment sampling location.
Initiate brush removal/clear paths to sampling and work areas.
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

+ None.

F. ENCOUNTERED / ANTICIPATED DELAYS

+ None,

G. COMMUNITY RELATIONS ACTIVITIES

e None.
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